



Snake River Dredging Update # 2

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG.

Channel Maintenance Update for the Week of February 16, 2015

The Corps contractor continues to make progress on maintenance dredging on the Snake River between river miles 138 and 139.5 and on the Clearwater River between river miles 0.6 and 2. Since beginning this operation on January 12, 2015, preliminary estimates are that the contractor has removed about 89% of the estimated 400,000 cubic yards of dredged materials to be removed from the federal navigation channel. The dredging locations are at the confluence of the Snake and Clearwater rivers, Ice Harbor, and the berthing areas of ports of Clarkston and Lewiston.

Mariners are reminded to maintain safe distances from dredging equipment and not to change their operations until post-dredge surveys are completed. Once the Corps verifies there are no remaining high spots and elevations are validated by surveys, a formal notice to navigators will be sent.



U.S. ARMY CORPS OF ENGINEERS – WALLA WALLA DISTRICT

201 North 3rd Avenue; Walla Walla, WA 99362

www.nww.usace.army.mil

February 19, 2015